COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2021

ESTI MATE SUMVARY 13:32:17
CONTI D C22024R ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 22024R- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 130.0 DAYS TI ME ALLOW 190 WORK DAYS
US 160 MP 126.4-128. 19 PERCENT TIME:  68.42 ORI G TI ME ALLON 190 WORK DAYS
PRQJECT NO. NHPP1602- 167
US 160 MP 126 TO 129 W. CROSSI
NAME OF ROAD:
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 09/ 25/ 2021 DATE TIME STARTED 03/15/2021
166 EAST 14000 SOUTH, STE 200 DATE LET 09/ 17/ 2020 DATE WORK BEGAN
DATE AWARDED 09/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/15/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/15/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 459, 536. 23 PARTI Cl PATI NG $ 5, 240, 035. 26 $ 2,214, 366.73
AWARD PRQIJECT AMT: $ 7,975, 169. 43 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 61. 94% TOTAL EARNI NGS 5, 240, 035. 26 2,214,366.73
FUNDS AVAI LABLE: $ 3,219,500.97 STOCKPI LED MATERI ALS 67,992. 22 0.00
GROSS EARNI NGS 5,308, 027. 48 2,214, 366. 73
TOTAL CLAI M5 $ 0.00 RETAI NAGE -119, 627. 54 -41,769. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 188, 399. 94 2,172,597. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 188, 399. 94 2,172,597. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,172,597. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 750
LS 0. 000 0. 00
100, 000. 00000 0. 750 75, 000. 00
0010 202-00035 *Renoval of Pipe 321. 000 187. 000
LF 134. 000 984. 90
7.35000 321. 000 2,359.35
0015 202-00090 Renoval of Delineator 99. 000 49. 000
EACH 0. 000 0. 00
7.35000 49. 000 360. 15
0020 202-00220 *Renoval of Asphalt Mat 2, 000. 000 1, 507. 000
SY 48. 000 2,529. 60
52. 70000 1, 555. 000 81, 948. 50
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 600. 000 1, 282. 000
Sy 0. 000 0. 00
11. 25000 1, 282. 000 14, 422. 50
0030 202-00250 *Renobval of Pavenent Marking 17, 500. 000 15, 064. 000
SF 0. 000 0. 00
3.15000 15, 064. 000 47, 451. 60
0035 202-00810 Renoval of Ground Sign 28. 000 11. 000
EACH 0. 000 0. 00
136. 80000 11. 000 1, 504. 80
0040 202-01000 *Renoval of Fence 17, 602. 000 12, 302. 000
LF 0. 000 0. 00
0. 55000 12, 302. 000 6, 766. 10
0045 202-01035 *Renpval of Gate 3. 000 2.000
EACH 0. 000 0. 00
263.10000 2.000 526. 20
0050 202-01130 *Renoval of Guardrail Type 3 1, 150. 000 1, 150. 000
LF 0. 000 0. 00
3.60000 1, 150. 000 4,140.00
0055 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00

342. 00000 2.000 684. 00



CONTI D

ROADWAY

CAT NO0200

0060 202-04001

0065

203- 00010

0070

203- 00050

0075

203- 01500

0080

203- 01597

0085

206- 00000

0090

206- 00065

0095

206- 01000

0100

207- 00205

0105

207-00210

0110 208-00002

C22024R

22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

*Unsui tabl e Materi al

*Bl adi ng

Pot hol i ng

*Structure Excavation

*Structure Backfill (FlowFill)

*Bed Course Material

*Topsoi |

*St ockpil e Topsoi l

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 174. 20000
14, 362. 000
cy
15. 25000
100. 000
cy
34. 70000
50. 000
HOUR
148. 90000
100. 000
HOUR
143. 90000
239. 000
cy
5. 80000
150. 000
cy
192. 70000
11. 000
cy
47. 35000
2, 218. 000
cy
2. 55000
2, 218. 000
cy
1. 70000
17, 100. 000
LF

5. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7,026. 000
1, 250. 000
8, 276. 000

0. 000
0. 000
0. 000

13. 000
10. 000
23.000

31. 000
0. 000
31. 000

150. 000
89. 000
239. 000

93. 000
29. 000
122. 000

0. 000
9. 000
9. 000

0. 000
920. 000
920. 000

1, 131. 000
0. 000
1,131. 000

7,215. 000
390. 000
7, 605. 000
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ESTI MATE RUN 09/ 29/ 2021

19, 062

1, 489

516

5,588

426.

2,346

2,203

.00

50

.00

00

.00

20

30

00

.00

50

13:32: 17

AMOUNT

9,174

126, 209

3,424

4, 460

1,386

23,509

426.

2,346

1,922

42, 968

20

00

.00

70

90

20

40

15

00

70

25



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00020 *Silt Fence 8, 010. 000 7,915. 000
LF 95. 000 479.75
5. 05000 8, 010. 000 40, 450. 50
0120 208-00035 *Aggr egat e Bag 125. 000 64. 000
LF 0. 000 0. 00
11. 70000 64. 000 748. 80
0125 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
0130 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 907. 70000 1.000 3,907.70
0135 208-00082 Construction Mat 0. 000 0. 000
SF 0. 000 0.00
24.15000 0. 000 0. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 92. 000
HOUR 0. 000 0. 00
40. 25000 92. 000 3, 703. 00
0145 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 13. 000
HOUR 0. 000 0. 00
151. 65000 13. 000 1,971. 45
0150 208-00207 *Erosi on Control Management 35. 000 27.000
DAY 6. 000 2,562.90
427. 15000 33. 000 14, 095. 95
0155 212-00006 *Seeding (Native) 14. 000 0. 000
ACRE 2.000 2,867.60
1, 433. 80000 2.000 2,867.60
0160 212-00032 *Soi | Conditioning 12. 000 0. 000
ACRE 2.000 1, 050. 10
525. 05000 2.000 1, 050. 10
0165 213-00002  *Mil ching (Weed Free Hay) 12. 000 0. 000
ACRE 1.300 1, 665. 17

1, 280. 90000 1. 300 1, 665. 17



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00061 *Mil ch Tackifier 2, 300. 000 0. 000
LB 264. 000 594. 00
2.25000 264. 000 594. 00
0175 214-00504 *Evergreen Tree (4 Foot) (Ball and Burl ap) 12. 000 0. 000
EACH 0. 000 0. 00
608. 20000 0. 000 0. 00
0180 216-00070  Geocel |l Cellular Confinenent System 359. 000 194. 000
5% 0. 000 0. 00
45. 25000 194. 000 8,778.50
0185 216-00101 *Soil Retention Bl anket (Straw Coconut) 7,000. 000 0. 000
(Phot odegr adabl e Cl a
SY 3,378. 000 13, 343.10
3. 95000 3, 378. 000 13, 343.10
0190 216-00301  *Turf Reinforcement Mat (Class 1) 500. 000 0. 000
Sy 0. 000 0. 00
6. 65000 0. 000 0. 00
0195 240- 00000 *W1dlife Biologist 30. 000 21.000
HOUR 0. 000 0. 00
130. 25000 21.000 2,735.25
0200 304-02000 *Aggregate Base Course (Class 2) 16, 000. 000 6,175. 990
TON 399. 010 9, 097. 43
22.80000 6, 575. 000 149, 910. 00
0205 304-06000  *Aggregate Base Course (Cl ass 6) 4, 396. 000 2,837.900
TON 0. 000 0. 00
28. 55000 2,837.900 81, 022. 05
0210 304-09014  *Aggregate Base Course (Special) 1, 600. 000 0. 000
TON 0. 000 0. 00
23. 15000 0. 000 0. 00
0215 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 64.120
TON 5. 000 1, 069. 00
213. 80000 69. 120 14,777. 86
0220 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7,800. 000 898. 480
TON 445, 280 51,674.74

116. 05000 1, 343. 760 155, 943. 35



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-10255 *Enmul sified Asphalt (Sl ow Setting) 4, 500. 000 227.000
GAL 49. 000 134.75
2. 75000 276. 000 759. 00
0230 420-00200 Geotextile (Weed Barrier) 359. 000 194. 000
SY 0. 000 0. 00
1. 60000 194. 000 310. 40
0235 506-00212 *Ri prap (12 Inch) 60. 000 0. 000
cY 26. 000 2,462. 20
94. 70000 26. 000 2,462. 20
0240 507-00550 Concrete Lined Ditch 210. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0245 601-01000 Concrete Class B 3. 000 2.900
cY 0. 000 0.00
500. 00000 2.900 1, 450. 00
0250 603-01180 *18 Inch Reinforced Concrete Pipe 16. 000 0. 000
LF 0. 000 0. 00
215. 70000 0. 000 0.00
0255 603-01360 *36 Inch Reinforced Concrete Pipe 280. 000 144. 000
LF 136. 000 37, 209. 60
273. 60000 280. 000 76, 608. 00
0260 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 894. 10000 0. 000 0.00
0265 603-05036 *36 Inch Reinforced Concrete End Section 3. 000 1.000
EACH 2.000 4, 840. 60
2,420. 30000 3. 000 7, 260. 90
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 013. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0.00
0270 MATERI AL ALLOMWANCE W Beam Rai |, Galv 1, 833. 827
LF 0. 000 0.00

21. 05000 1, 833. 827 38, 602. 06



CONTI D: C22024R

PCN: 22024R-BI D

PRQIECT NHPP1602- 167

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0275 606-00910 Guardrail Type 9 (Style CA)

0280 606-01370 *Transition Type 3G

0280 MATERI AL ALLOWANCE Transtion, Guardrai
0285 606- 02003 *End Anchorage (Nonfl ared)

0285 MATERI AL ALLOWANCE Guardrail End Treat
0290 607-00015 *End Post (Special)

0295 607-00020 *Corner and Line Brace Post (Special)
0300 607-11350 *Fence Deer

0305 607-11525 *Fence (Plastic)

0310 607-60000 *Deer Cate 12 Foot

0315 607-60000 *Deer Gate 16 foot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
340. 000
LF
107. 65000
8. 000
EACH
3, 209. 50000
EACH
3, 209. 50000
12. 000
EACH
2, 857. 00000
EACH
2, 857. 00000
35. 000
EACH
736. 60000
90. 000
EACH
736. 60000
20, 000. 000
LF
10. 80000
108. 000
LF
5. 25000
1. 000
EACH
1, 946. 80000
4. 000
EACH

1, 946. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.830
0. 000
2.830

0. 000
0. 000
0. 000

7.108
0. 000
7.108

14. 500
0. 000
14.500

68. 500
0. 000
68. 500

14, 295. 000
0. 000
14, 295. 000

108. 000
0. 000
108. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 29/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:32: 17

AMOUNT

9, 082

20, 307

10, 680

50, 457

154, 386

567.

.00

.00

89

.00

56

70

10

00

00

.00

.00



CONTI D

CAT NO0200

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

607-60000

607- 60002

611-00033

612- 00001

612- 00002

612- 00003

614-00011

614- 00012

614-01512

614- 01522

614- 01575

C22024R

22024R-BI D
NHPP1602- 167

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Deer Gate 3 foot 4.000
EACH
1, 631. 10000
*Game Ranmp 14. 000
EACH
7,181. 90000
32 Foot Deer Cuard 1. 000
EACH
123, 000. 00000
*Del i neator (Type I) 40. 000
EACH
25. 25000
*Del i neator (Type Il) 40. 000
EACH
30. 50000
*Del i neator (Type II1I) 16. 000
EACH
36. 85000
*Sign Panel (Class |) 102. 200
SF
17. 90000
*Sign Panel (Class Il) 201. 000
SF
23.15000
*Steel Sign Support (2-1nch Round)(Post) 138. 000
LF
10. 00000
*Steel Sign Support (2-1nch Round)(Socket) 12. 000
EACH
105. 25000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 203. 000
LF

21. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 09/ 29/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:32: 17

AMOUNT

93, 364

123, 000

.00

70

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 18. 000 0. 000
EACH 0. 000 0. 00
263. 10000 0. 000 0. 00
0380 621-00430 *Det our 548. 000 548. 000
5% 0. 000 0. 00
30. 00000 548. 000 16, 440. 00
0385 625-00000 *Construction Surveying 1. 000 0.630
LS 0. 070 5, 250. 00
75, 000. 00000 0.700 52, 500. 00
0390 626- 00000 *Mobi | i zati on 1. 000 0. 538
LS 0. 359 287, 200. 00
800, 000. 00000 0. 897 717, 600. 00
0395 626-01113  *Public Information Managenent (Tier I11) 300. 000 166. 000
DAY 35. 000 1,982.75
56. 65000 201. 000 11, 386. 65
0400 627-00013 *Pavenment Marking Paint (H gh Build) 298. 000 0. 000
GAL 0. 000 0. 00
26. 20000 0. 000 0. 00
0405 627-00013  *Pavenent Marking Paint (Hi gh Build) Tenporary 163. 000 132. 000
GAL 0. 000 0. 00
22. 25000 132. 000 2,937.00
0410 627-30405 *Pref ormed Thernopl astic Pavenent Marking 586. 000 0. 000
(Word- Synmbol ) (Inlaid) s 0. 000 0. 00
22.25000 0. 000 0. 00
0415 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 24.000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
26.10000 0. 000 0. 00
0420 630-00000  Fl aggi ng 2, 000. 000 779. 750
HOUR 213. 000 3, 365. 40
15. 80000 992. 750 15, 685. 45
0425 630-00007 Traffic Control Inspection 81. 000 50. 000
DAY 13. 000 1, 040. 00

80. 00000 63. 000 5, 040. 00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-00012 Traffic Control Managenent 190. 000 108. 000
DAY 22.000 10, 692. 00
486. 00000 130. 000 63, 180. 00
0435 630-80335 Barricade (Type 3 MA) (Tenporary) 9. 000 4. 500
EACH 0. 000 0. 00
191. 15000 4.500 860. 18
0440 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
143. 65000 0. 000 0. 00
0445 630-80341 Construction Traffic Sign (Panel Size A 38. 000 6. 000
EACH 0. 000 0. 00
67. 45000 6. 000 404.70
0450 630-80342  Construction Traffic Sign (Panel Size B) 90. 000 30. 500
EACH 0. 000 0.00
75. 35000 30. 500 2,298.18
0455 630-80350 Vertical Panel 80. 000 40. 000
EACH 0. 000 0. 00
61. 85000 40. 000 2,474.00
0460 630-80353  Vertical Panel (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
50. 60000 0. 000 0. 00
0465 630- 80355 Portabl e Message Sign Panel 3.000 1.500
EACH 0. 000 0. 00
6, 629. 50000 1.500 9,944, 25
0470 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
2,273. 00000 0. 500 1, 136. 50
0475 630-80360 Drum Channel i zi ng Devi ce 165. 000 82.500
EACH 0. 000 0. 00
28.10000 82.500 2,318.25
0480 630-80363  Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 4.500
EACH 0. 000 0. 00

28.10000 4.500 126. 45



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80370 Barrier (Tenporary) 500. 000 250. 000
LF 0. 000 0. 00
78. 75000 250. 000 19, 687. 50
0490 630-80380 Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
10. 10000 0. 000 0. 00
0495 630-80520 Mobi | e Paverent Marking Zone 1. 000 0. 000
DAY 0. 000 0. 00
2,899. 10000 0. 000 0. 00
0500 630-85010 I mpact Attenuator (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
3, 814. 80000 2.000 7,629. 60
0505 630-86810 Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
45, 000. 00000 0.500 22,500. 00
0510 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1.000 10, 000. 00
0515 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000 10, 712. 300
FA 2,506. 190 2,506. 19
1. 00000 13, 218. 490 13, 218. 49
0525 700-70018 F/ A Roadway Snoothness Incentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70023 F/ A On-The-Job Trainee 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C22024R
22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 12
ESTI MATE RUN 09/ 29/ 2021
13:32: 17

AMOUNT

CAT NO0200

0540 700-70025

0545

700- 70034

0550

700- 70035

0555

700- 70035

0560

700- 70111

0565 700- 70380

CAT NO0300

0570 206- 00000

0575 206- 00100

0580 206-01781

0585 206-01782

ROADWAY

F/' A Quality Incentive Paynent

F/A SUT Crossing Permt

F/ A TERO FEE

F/ A Wat er

Contr ol

Project First Program

F/ A Erosion Control

P- 08- AH

*Structure Excavation

*Structure Backfill

(Class 1)

*Shoring (Area 1)

Shoring (Area 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

10, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
340, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000

CAT 0200
5, 015. 000

cy
5. 80000
3, 884. 000

cy
39. 00000
1. 000

LS

135, 000. 00000

1. 000

55, 000. 00000

CURRENT AMI $ 5,022,214.18$

3,792.
1,223
5,015

1, 554.
. 000
1, 684.

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

486, 233.43 $ 2,519, 220. 79

000
000
000

7,093. 40
29, 087. 00

000
5, 070. 00

000 65, 676. 00

. 000
. 000 0.00
. 000

135, 000. 00

. 000
. 000 0. 00
. 000

55, 000. 00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 P-08-AH

0590 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
225. 00000 56. 000 12, 600. 00
0595 502-00500 Conpl ete Joint Penetration (CIJP) Splice 56. 000 19. 000
EACH 0. 000 0. 00
1. 00000 19. 000 19. 00
0600 502-11489 *Steel Piling (HP 14x89) 2,294. 000 2,162. 000
LF 0. 000 0. 00
69. 95000 2,162. 000 151, 231. 90
0605 515-00120 *Wat er proof i ng (Menbr ane) 445. 000 171. 000
SY 274.000 9, 302. 30
33. 95000 445. 000 15, 107. 75
0610 601-01000 Concrete Class B 4.300 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0615 601-03030 *Concrete Cl ass D (Box Culvert) 143. 000 142. 400
cY 0. 000 0. 00
900. 00000 142. 400 128, 160. 00
0620 602-00020 *Reinforcing Steel (Epoxy Coated) 22,027.000 22,027.000
LB 0. 000 0. 00
1. 35000 22,027.000 29, 736. 45
0625 603-73713  37x13 Foot Concrete 3-Sided Cul vert (Precast) 78.000 31. 000
LF 47.000 270, 250. 00
5, 750. 00000 78. 000 448, 500. 00
0630 603-77002 Cul vert Headwal | (3-Sided Culvert)(Type 2) 642. 000 429. 000
SF 0. 000 0. 00
105. 45000 429. 000 45, 238. 05
0635 603-77012  Culvert Wngwall (3-Sided Culvert)(Type 2) 2, 341. 000 1,217. 000
SF 438. 000 22,513. 20
51. 40000 1, 655. 000 85, 067. 00

CAT 0300 CURRENT AMI $ 1, 355,904.80 % 314,228.90$ 1, 200, 423. 15



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 P-08-Al

0640 206-00000  *Structure Excavation 1, 666. 000 1, 458. 000
CcY 208. 000 1, 206. 40
5. 80000 1, 666. 000 9, 662. 80
0645 206-00100 *Structure Backfill (Cass 1) 6, 268. 000 210. 000
cY 582. 000 22,698. 00
39. 00000 792. 000 30, 888. 00
0650 207-00205 *Topsoi | 149. 000 0. 000
cY 0. 000 0. 00
2.55000 0. 000 0. 00
0655 515-00120  *Waterproofing (Menbrane) 1, 156. 000 0. 000
SY 0. 000 0. 00
33. 95000 0. 000 0. 00
0660 601-01000 Concrete Class B 5. 400 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 601-14000 *Concrete Footing (Type 1) 200. 000 150. 000
LF 50. 000 40, 000. 00
800. 00000 200. 000 160, 000. 00
0670 601-40400 *Structural Concrete Stain 476. 000 0. 000
Sy 0. 000 0. 00
16. 60000 0. 000 0. 00
0675 603-77001  Cul vert Headwal | (3-Sided Cul vert)(Type 1) 1, 408. 000 0. 000
SF 0. 000 0. 00
65. 15000 0. 000 0. 00
0680 603-77011 Cul vert Wngwal |l (3-Sided Culvert)(Type 1) 2, 555. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0685 603-77224 72 x 24 Foot Concrete 3-Sided Culvert (Precast) 100. 000 0. 000
LF 100. 000 1, 350, 000. 00

13, 500. 00000 100. 000 1, 350, 000. 00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22024R-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0007 13:32: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 P-08-Al

0690 607-55110 *Safety Rail (Cable) 162. 000 0. 000
LF 0. 000 0. 00
60. 25000 0. 000 0.00

CAT 0301 CURRENT AMT $ 2,043,584.25$ 1,413,904.408$ 1,550, 550. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 150. 00000 1. 000 34, 150. 00
0700 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
9, 470. 70000 0. 000 0. 00
0705 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 683. 00000 1. 000 3, 683. 00
CAT 0400 CURRENT AMT $ 37,833.00 % 0.00% 37,833.00

PROJECT TOTAL CURRENT AMI $ 8,459,536.23$ 2,214, 366.73%$ 5, 308, 027. 74



